
            City of Seattle - Fire Facilities and Emergency Response Levy Program

        EXECUTIVE SUMMARY REPORT of PROJECTS
            As of July 31, 2006 (dollars in $1,000's) 
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Active Projects:
A1FL101 Real Estate Acquisition 22,752$          14,114$        62% 223$             14,337$        63%
A1FL102 Station 2 Remodel 14,532$          96$               1% 11$               107$             1%
A1FL110 FS10 Replacement 43,451$          9,737$          22% 30,514$        40,251$        93%
A1FL117 Station 17 Remodel 10,960$          53$               0% 8$                 61$               1%
A1FL128 Station 28 Remodel 12,600$          89$               1% 10$               99$               1%
A1FL131 Station 31 Remodel 2,544$            49$               2% 2$                 51$               2%
A1FL202 Joint Training Facility 27,532$          24,820$        90% 316$             25,136$        91%
A1FL302 Emergency Fire Suppression Water Supply 820$               597$             73% 2$                 599$             73%
A1FL303 Emergency Community Disaster Supplies 760$               115$             15% -$                 115$             15%
A1FL304 Emergency Community Shelters Power Supply 480$               378$             79% 140$             519$             108%  
A1FL401 Large Fireboat 12,117$          5,780$          48% 5,477$          11,257$        93%
A1FL402 Chief Seattle Fireboat Rehabilitation 3,274$            0$                 0% -$                 0$                 0%
A1FL403 Small Fireboat 1,734$            1,515$          87% 212$             1,726$          100%

TOTALS for ACTIVE PROJECTS 153,556$        57,343$        37% 36,915$        94,258$        61%

 Note:  Due to Summit internal reporting issues related to encumbrance data the July encumbrance balances remain the same as previous month.
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Active Projects:
TOTALS 153,556$        57,343$        37% 36,915$        94,258$        61%

Inactive Projects:
TOTALS 76,129$          -$                 0% -$                 -$                 0%

Fire Levy Program
TOTALS 229,685$        57,343$        25% 36,915$        94,258$        41%
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